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Mr. Anthony J.H. Ching
Executive Director

State Land Use Commission
P.O. Box 2359

Honolulu, Hawaii 96804-2359

Dear Mr. Ching:

Subject: Status Report Re: LUC Docket No. SP87-362
Department of Environmental Services

This report is submitted in response to the Order Requiring the Filing of a Status
Report, filed May 24, 2006 (“Order”), in the above-referenced matter. The Order
requires that the Department of Environmental Services, City and County of Honolulu
(“Department”) as Applicant file a status report with the Land Use Commission no later
than July 31, 2006, to include: (i) an updated timeline for the Waimanalo Gulch
Sanitary Landfill expansion; and (ii) information on the City and County of Honolulu’s
intentions to file a request to amend any of the conditions of the existing special use

permit issued in this matter.

In satisfaction of the first requirement of the Order, we submit the attached timeline
showing the updated schedule for the expansion of the Waimanalo Gulch Sanitary
Landfill. The schedule addresses community consultation, environmental document
preparation, expansion design, land use and solid waste management permitting, and
construction. Please note that some of the tasks on the updated timeline have already
been initiated. For example, on July 10 and 11, 2006, community environmental
scoping meetings were held at Nanakuli High School and Benjamin Parker Elementary
School, and additional community environmental scoping meetings are scheduled for
Mission Memorial Auditorium (July 27) and Kapolei Hale (August 10) from 6:30 PM —

8:30 PM.
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In satisfaction of the second requirement of the Order, the Department will seek the
expansion of Waimanalo Guich Sanitary Landfill as the City’s future landfill site. This
will require amendment of certain conditions of the existing special use permit, and in
that regard we are reviewing the permit conditions and, as necessary, will request
appropriate amendments as part of the process of permit modification for the proposed
expansion of the landfill site. We intend to submit the pertinent land use permit
documents for processing through the City Planning Commission to the State Land Use

Commission.

We trust that the foregoing information, and the attachment, fully satisfy the
requirements of the Order. In order to keep the Land Use Commission informed about
our progress towards the expansion of the landfill, we will submit notification to the
Commission at publication of the EIS Preparation Notice, draft EIS, and final EIS. We
look forward to continuing work towards the expansion of Waimanalo Gulch for the
City’s future landfill needs in close coordination with the Land Use Commission and

others.
Sincerely,

Dr. Eric S. Takamura, P.E.
Director

Attachment

cc: DPP
COR



Project Timeline*
Waimanalo Guich Sanitary Landfill Expansion

July 31, 2006
Task Items Approximate
Timeline

Project Community Consultation Duration of Project
EIS Preparation Notice September 2006
EIS Preparation Notice Public Comment Period October 2006
EIS Special Studies June - September 2006

Alternatives Analysis

Traffic Impact Assessment

Archaeological Assessment

Cultural Impact Assessment

Socioeconomic Impact Assessment

Social Impact Assessment

Flora Assessment
__Fauna/Avifauna Assessment
Draft EIS December 2006/January 2007
DEIS Public Comment Period January - February 2007
FINALEIS July 2007
Initiate DOH Solid Waste Permit, State Special Use Permit, and April 2007 - January 2008
other required permits in anticipation of Final EIS schedule -
Conduct preliminary landfill design April 2006 - October 2006
Estimated DOH Solid Waste Permit, State Special Use Permit, On or Before March 2008
and other permit approvals
‘Construction of initial expansion cell and infrastructure March 2008
Accepting waste on or before May 1, 2008 May 1, 2008

*This schedule represents the best estimate available at the date of preparation.
Actual dates may be different.



